



CLERMONT COUNTY ENGINEER'S OFFICE

"Improving your commute"

Patrick J. Manger, P.E.-P.S.
Clermont County Engineer

September 7, 2017
Board of County Commissioners
101 East Main Street
Batavia, Ohio 45103

RE: McHenry Road Bridge No. C79-0.27-Closure Date Change
Goshen Township

Dear Commissioners:

Pursuant to Section 5543.17 of the Ohio Revised Code, I have determined that a road closure is necessary for the Bridge replacement on McHenry Road, and that it is impractical to construct a temporary highway/culvert/bridge, and that a temporary detour is required.

Due to a change in the schedule, the McHenry Road closure has been **changed to Monday 9-25-2017 through Friday 10-20-2017**. The closure is located southwest of Wes-Curt Lane. The length of detour is approximately 4.64 miles or 24,490 feet. The Office of the Clermont County Engineer shall notify the Communication Center and other affected agencies. All advanced warning and detour signs will be erected and maintained for this project. **Attached is the recommended detour.**

If I can provide any additional information, please call the Clermont County Engineers Office at (513)732-8857.


Sincerely,

Patrick Manger, P.E., P.S.
Clermont County Engineer

PM:jm

cc: Communication Center
Goshen Township
Goshen Township Fire/EMS
Goshen Schools
BCC
CTC
Sheriff
State Patrol
CCEO Staff
Hwy Ops Staff
CC Office of Public Information

McHenry Road Bridge No. C79-0.27 Replacement Detour Map



Closure
Closed: 9/25/2017
Open: 10/20/2017

THE CLOSURE IS LOCATED SOUTHWEST OF WES-CURT LANE. THE ROAD WILL BE CLOSED TO THROUGH TRAFFIC ON 9/25/2017 THROUGH 10/20/2017.